
ID Task Name Duration Predeces

1 COT 6.82 days
2 TOF 0.08 days
3 Chamber Drift 1.56 days 2
4 ASD + Cable 0.58 days 3
5 TDC 0.1 days 4
6 Mezz Card Processin 2.12 days 5
7 Ansley 2.38 days 6
8 XFT 10.68 days
9 Alignment FIFOs to F 1.75 days 7

10 Finder FPGA 1.85 days 9
11 Finder Output 0.4 days 10
12 Finder to Linker 0.25 days 11
13 Linker Input Registeri 0.38 days 12
14 Linker FPGA 4.49 days 13
15 Format Linker Data 0.73 days 14
16 Cable to XTRP 0.83 days 15
17 XFT Data Ready 0 days 16
18 XTRP 5 days
19 De-Mux Linker Data 1 day 17
20 LV1 track decision 3.5 days 19
21 Cable to Pre-Fred 0.5 days 20
22 L1 Cal Decision 0.75 days 19
23 Cable to L1 Cal. 0.75 days 22
24 L1 Muon Decison 1.5 days 19
25 Cable to L1 Muon 0.5 days 24
26
27 Calorimeter FE 11 days
28 TOF 0.08 days
29 PMT Transit 0.53 days 28
30 Signal Cable 0.23 days 29
31 Phase Adjustment 0.26 days 30
32 QIE Aanalog Out 2.8 days 31
33 ADC 3.5 days 32
34 FRAM Output + Latch 0.7 days 33
35 FPGA Trig Sum Outp 1.9 days 34
36 FRAM Et Output + La 1 day 35
37 LV1 Calorimeter Trg 13.5 days
38 Cable + L1 Aux 3 days 36
39 DIRAC Latch 0.5 days 38
40 Data Synch 0.5 days 23,39
41 DIRAC TOWTRG Pro 2 days 40
42 CRATESUM TOWTR 1 day 41
43 TOWTRG to Pre-Fred 1 day 42
44 DIRAC Sum Et 2 days 39
45 CRATESUM Sum Et 1 day 44
46 Sum Et to Pre-Fred 1 day 45
47
48 LV1 Decision 8 days
49 TOWTRG Pre-Fred 1 day 43
50 Sum Et Pre-Fred 3 days 46
51 Muon Pre-Fred 0.5 days 134
52 Track Pre-Fred 0.5 days 21
53 Fred Processing 1 day 49,50,5
54 TS Propogation 4.5 days
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55 TS logic 1 day 53
56 Allow Readout of -1 x 1 day 55
57 XPT (Taxi) 2.5 days 56
58 To Frontend 3 days
59 XPT to TRACER/FE 3 days 57
60 To SVX3 7.47 days
61 XPT to SRC taxi link 0.3 days 57
62 Latch to SRC Clock 0.7 days 61
63 Taxi Decoding 0.85 days 62
64 Taxi Decoder Registe 0.15 days 63
65 SRC Register 1 day 64
66 SRC to FIB Fanout 3.4 days 65
67 FIB Crate Processing 0.25 days 66
68 FIB to Port-Card 0.65 days 67
69 Port-Card to SVX3 0.17 days 68
70
71 CMU 13 days
72 TOF 0.09 days
73 chamber drift 6.16 days 72
74 preamp+cable 0.42 days 73
75 ASD+ansley 2.45 days 74
76 TDC 0.1 days 75
77 CMU delta-t 0.32 days 76
78 **TTNCE** 0.46 days 77
79 serial link to Matchbox 3 days 78
80 CMX 20 days
81 TOF 0.17 days
82 chamber drift 12.92 days 81
83 preamp+cable 0.64 days 82
84 ASD+ansley 2.45 days 83
85 TDC 0.1 days 84
86 CMX delta-t 0.32 days 85
87 **TTNCE** 0.4 days 86
88 serial link to Matchbox 3 days 87
89 CMP 20 days
90 TOF 0.13 days
91 chamber drift 13.02 days 90
92 preamp+cable 0.45 days 91
93 ASD+ansley 2.45 days 92
94 TDC 0.1 days 93
95 primitive (pulse stretc 0.4 days 94
96 primitive (pattern matc 0.3 days 95
97 **TTNCE** 0.15 days 96
98 serial link to PreMatch 3 days 97
99 CSP 8 days

100 TOF 0.13 days
101 PMT 0.46 days 100
102 signal cable 2.57 days 101
103 Discriminator 0.38 days 102
104 ribbon cable 0.42 days 103
105 TDC 0.1 days 104
106 signal gating 0.25 days 105
107 **TTNCE** 0.69 days 106
108 serial link to PreMatch 3 days 107
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109 CSX 8 days
110 TOF 0.17 days
111 PMT 0.27 days 110
112 signal cable 2.57 days 111
113 Discriminator 0.38 days 112
114 Fanout/cable 0.1 days 113
115 Mean Timer 0.38 days 114
116 ribbon cable 0.42 days 115
117 TDC 0.1 days 116
118 signal gating 0.25 days 117
119 **TTNCE** 0.36 days 118
120 serial link to Match bo 3 days 119
121 CMP/CSP PreMatch 1.1 days
122 Cell finding 0.4 days 98,108
123 Coord conversion 0.4 days 122
124 Latch Pattern 0.2 days 123
125 J3 Backplane to Matc 0.1 days 124
126 Matchbox 1 day
127 Azimuth matching 0.4 days 25,79,8
128 Local trigger counting 0.4 days 127
129 Latch Pattern 0.1 days 128
130 J3 backplane to MTSM 0.1 days 129
131 MTSM 1.4 days
132 Global trigger countin 0.4 days 130
133 Latch Pattern 0.5 days 132
134 MTSM to Pre-Fred 0.5 days 133
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